Attached Drawings:

C2.2 (5-06-20) C3.2 (5-06-20)

## TOWN OF SOUTH WINDSOR STAFF SITE CHANGE FOR SITE & SUBDIVISION

PRS-PZ-CO#3

White - Town Engineer

Pink - Director of Planning

CENERAL.

GENERAL:	
CHANGE ORDER CONTACT PERSON Henry Thomas, RLA	Phone No. 860-214-3632
Address c/o The LRC Group, 160 West Street, Suite E, Cromwell	, CT 06416
Site Name Philip R. Smith Elementary School, 949 Avery St.	P&Z No. 18-36P
Owner South Windsor Board of Education	Phone No. (860) 291-1200
Contractor Gilbane Building Company	<u> </u>
Signature of Owner	Date:
Signature of Design Engr.	Date: May 6, 2020
TV T	Include
Four (4) copies of plan/profile of Change	e.)
1. Revision to the location and configuration of the baseball field ar	nd soccer/game field to take
advantage of expansion of improved area into the adjacent town open space parcel.	
Adjusted location of perimeter fencing at new extent of game field improvements.	
3. Adjustment of grading to to facilitate reconfigured fields while maintaining overall drainage	
patterns and drainage basin areas.	
Minor reconfiguration of access walk to the baseball backstop area.	
Reason for Change: (Why is change required)	
Use of town open space parcels allows baseball field to reach a few section.	full 200' left field corner
distance compared to originally approved field layout with a 135'	left field distance.
2. The soccer field is now able to be configured to the general field	standards for U-10 play with
minimal overlap with baseball infield location.	•
APPROVALS: (As Required)	
Dir. Of Planning	Date:
Town Engineer	Date:
Dir. of Public Works	Date:
Other:	Date:
STAFF COMMENTS:	

Yellow - Applicant

Goldenrod

- Engineering Department